UCSB Production Status 18 Nov 98

Completed:

3 sextants
2 layer 3 modules
HDFAs for sextant 4, module 3

On hand:

All but 1 DFAs for 8 assemblies
H1s for 6 sextants+1 spare H1, parts of sextants 7 and 8
H2s for 7 modules

Returning H1-28, H2-35

Need:

4 H1s (counting H1-28) – maybe even for first 6 sextants
2 H2s (counting H2-35)
Replacement layer 2 F for last sextant

Schedule:

Have done as much overall work as projected
    but ahead in layer 3, behind in layer 1-2.
Given 1B problem, project 6 sextants by 11 December
    Will require making 1 per week – not easy
Project 6 layer 3 modules by Christmas 98