UCSB Production Status


18 Nov 98

Completed:

3 sextants


2 layer 3 modules


HDFAs for sextant 4, module 3

On hand:


All but 1 DFAs for 8 assemblies

H1s for 6 sextants+1 spare H1, parts of  sextants 7 and 8


H2s for 7 modules

Returning H1-28, H2-35

Need:

4 H1s (counting H1-28) – maybe even for first 6 sextants

2 H2s (counting H2-35)

Replacement layer 2 F for last sextant

Schedule:


Have done as much overall work as projected

but ahead in layer 3, behind in layer 1-2.


Given 1B problem, project 6 sextants by 11 December



Will require making 1 per week – not easy


Project 6 layer 3 modules by Christmas 98
